

[Handwritten signature]

15 April 1983

MEMORANDUM FOR THE RECORD

STAT
STAT
STAT

On 14 April 1983, [redacted] of ODP met with OP/ADP Control Officer, C and DC/IB and [redacted] and [redacted] of IB. Purpose of the discussions was to evaluate PERINSUR progress according to the ODP established schedule. Accordingly, it was agreed that several items had been completed and the schedule of several others had to be reset as follows:

- Persign Interface Problem Analysis and Resolution - 29 April
- Stand and Report Problems - 29 April
- Test Reminder Notices (DD, IR, FAP) - 10 May
- Acceptance of Base Line Phase I - 10 May

DC/IB opined that completion of the Persign problems by 29 April seemed a bit overly ambitious but deferred to ODP's knowledge on what was involved. Phase II scheduling by ODP request would be addressed after completion of Phase I.

STAT



STAT

